Richland Operations Office
Near Term Project Work Scope

Hanford Advisory Board
Budget & Contracts Committee
February 8, 2006



FY 2006 RL Funding Summary

President’s Budget Request $878.0M*
Congressional Earmarks + 30.9M
Less Congressional Rescission/Adjustments - 10.1M
Less HQ holdback for Multi-Site Requirements - __1.7TM
Expected RL Funding $891.1M*

* Excludes Program Direction and National Program Funding



Richland Operations Office

FY 2006 Allocation of EM Cleanup Funding

$ in thousands

2012 Accelerated Completion

RL-0011
RL-0012
RL-0041
RL-0043
RL-0044

NM Stabilization & Disposition — PFP
SNF Stabilization & Disposition
Nuclear Facility D&D — River Corridor
HAMMER

B-Reactor

2035 Accelerated Completion

RL-0013
RL-0030
RL-0040
RL-0080
RL-0100

Solid Waste Stabilization & Disp — 200 Area
Soil & Water Remediation - GWVZ

Nuclear Facility D&D — Remainder of Hanford
Operate Waste Disposal Facility

Community & Regulatory Support

HQ-SNF-0012x SNF Stab. & Disp.

Safeguards & Security

RL-0020

Safeguards & Security

Environmental Cleanup Projects

RL-0042

Total RL

Nuclear Facility D&D — FFTF

FY 2005 FY 2006 FY 2006
Final Congressional Allocation
Allocation Request W/2% Rescission **

$193,267 $190,772 $135,704
155,226 58,479 113,835
165,176 168,501 177,490
7,938 - 7,351
- - 960
$521,607 $417,752 $435,340
$175,338 $165,113 $152,629
79,741 72,955 65,832
125,926 70,812 89,732
3,546 5,861 2,609
12,625 15,411 16,206
990 1,813 1,813
$398,166 $331,965 $328,821
$58,280 $82,155 $81,333
$45,164 $46,113 $45,652
$1,023,217 $877,985 $891,146

** Allocation includes conference mark-ups less a 2% cumulative reduction of $17,775K (1% rescission + 1% reduction from HQ for multi-site

requirements)



Richland FYO0G6 Priorities

« K Basin Closure Project

* River Corridor Closure Project
 TRU Retrieval

 PFP D&D



Changed Assumptions/Scope

* FY0O6 Request

Pu Shipped offsite and
PFP D&D by FY2009

K East Basin Demo
Completed

K West Sludge
containerization
complete

New contract for FFTF

« FYO6 Appropriation

Pu shipment not
Initiated
PFP D&D by FY2016

Initiate transfer of K
East Sludge to K West

Continue KE & KQ
containerization

Cancelled solicitation
for FFTF



RL-0011, NM Stabilization &
DisEosition - PFP

Maintain Safe & Secure SNM

Evaluate and take actions for
extended facility lay-up

Complete D-4 of 2327
(Incinerator Building)

Replace PFP Roof

232-Z incinerator -
demolish to slab-on-grade



RL-0012, SNF Stabilization &
Disposition

« K Basin Safe & Compliant

« KBC Sludge Retrieval & Disposition
— Continue KE and KW sludge containerization
— Initiate KE-KW sludge transfer
— Remove KE racks, canisters, and debris —
— Complete design for sludge treatment system Coand i oo Carr

— Initiate procurement of MOSS and IPAN
systems

« KBC Decontamination & Deactivation

— Installation of NLOP barrier door
— Excavation plan for basins

— Perform grout testing KW hose-mhose

system installation



RL-0013, Solid Waste Stabilization &
Disposition — 200 Area

e MLLW Treatment

« TRU Retrieval

e Transfer Pu-238 Drums

 WIPP Shipments

« Complete NLOP Sludge Treatment
e Consolidate Site-wide Fuel

 Maintain ready-to-serve capabilities for
treatment/ disposal/storage: WESF, CSB,
CWC, WRAP, T Plant, Liquid Effluent
Treatment, Burial Grounds




RL-0030, Soil & Water Remedlatlon -
GW/Vadose Zone

* Drill Groundwater RCRA/CERCLA/ Sy Lo
A EA Wel | S eII diIIig/sampIing for

T{PA Milestone

e Continue decommissioning high-risk/
high-priority wells (total 340)

 Monitor Groundwater and Provide support
to groundwater monitoring activities

e Interim Action Monitoring

e Remediate Hanford Site Groundwater

 Continue to develop Groundwater
Remediation Technologies



RL-0040, Nuclear Facility D&D —
Remainder of Hanford

Continue CERCLA Remediation
Investigations

Continue U Plant Waste Sites
Remediation

Infrastructure Reliability Projects

— L-325, A-8 Substation
— L-334, Remote Isolation Valve installation

— Consolidated Maintenance Center
— L-440 & L-438, Refurbish portions of Route 4S £ NN

Surveillance & Maintenance/
Program Management & Support

Capital Equipment Replacements
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RL-0041, Nuclear Facility D&D - RCCP

 Fileld Remediation

— Complete remediation of 618-2 and 618-3 Burial
Grounds

— Complete remediation of 100 B/C Burial
Grounds

— Continue work in K,D,F,H, & N Reactor Area
Field Work

D4 in the 300/100 Areas including 314,
334 & Deactivation in 324 & 327

* Interim Safe Storage

— Completed 5™ Reactor (H Reactor)
— Continue design for remaining reactors

 Waste Operations
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RL-0042, Nuclear Facility D&D - FFTF

 Maintain Safe & Compliant FFTF
 Transition FFTF

Disposition mixed-oxide spent nuclear fuel
Complete draining bulk sodium from the FFTF

e Disposition FFTF Sodium Residuals

Remove the 466 storage tubes from the fuel
storage facility vessel

Complete the FFTF Sodium Residuals
Environmental Assessment

Clean sodium-potassium alloy (NaK) residuals
from the Fuel Storage Facility cooling loop

Install sodium residual cleaning system in the
Fuel Storage Facility

FFTF Interim storage cask being
readied for movement to storage
in the 400 Area
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Other PBSs

RL-0020, Safeguards and Security

— Design Basis Threat Upgrades

— Maintain site security

RL-0043, HAMMER

— Continue HAMMER operations

RL-0044 — B Reactor

— National Monument feasibility study
RL-0080, Operate Waste Disposal Facility

— Continue operations of low-level burial grounds and
radioactive mixed low-level waste disposal trenches

RL-0100,

— Continue PILT, grants and permits
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FYO6 TPA Milestones

DOE-RL
Tri-Party Agreement Milestones and Targets
FY 2006
PBS # Number Status Due Date Completion Title
Date

RL-0011 M-083-14 Completed 9/30/2006 6/30/2005|Complete 100% of the Legacy Pu Holdup Removal

Complete Transition & Dismantlement of the 232-Z Bldg
RL-0011 M-083-40 On Schedule 9/30/2006 Incinerator
RL-0012 M-034-21-T01 |Completed 12/31/2005 9/26/2005(Initiate Full Scale K West Basin Water Removal

Submit Jul-Sep 4th Qrtr FY05 Burial Ground Sample
RL-0013 M-091-40L-008 |[Completed 12/15/2005 12/14/2005|Results
RL-0013 M-091-40C |Completed 12/31/2005 7/12/2005|Retrieve CH-RSW 2700 Cubic Meters (Cumulative)
RL-0013 M-091-42B Completed 12/31/2005 3/9/2005| Treat 3260 Cubic Meters CH-MLLW (Cumulative)
RL-0013 M-091-42H Litigation 12/31/2005 Treat 1800 Cubic Meters CH TRUM (Cumulative)

Submit Oct-Dec 1st Qrtr FY06 Burial Ground Sample
RL-0013 | M-091-40L-009 [On Schedule 3/15/2006 Results
RL-0013 M-026-01P On Schedule 4/30/2006 Submit An Annual Hanford LDR Summary Report

Submit Jan-Mar 2nd Qrtr FY06 Burial Ground Sample
RL-0013 | M-091-40L-010 [On Schedule 6/15/2006 Results

Submit Apr-Jun 3rd Qrtr FY06 Burial Ground Sample
RL-0013 M-091-40L-011 [On Schedule 9/15/2006 Results

Submit Implementation Workplan To Prepare TRU/TRUM
RL-0013 M-016-93 On Schedule 9/30/2006 Waste
RL-0013 M-091-45C |[On Schedule 9/30/2006 Submit Report For RH Waste & Boxes Of RH/CH Waste
RL-0030 M-024-57G Completed 12/31/2005 9/21/2005(DOE Shall Install A Cumulative Of 45 Wells By 12/31/2005

DOE Initiates Discussions Annually To Reaffirm Selected
RL-0030 M-024-57H |On Schedule 6/30/2006 Wells

Conclude Negotiations & Revise M-024-57 By August 1 Of
RL-0030 M-024-57I On Schedule 8/1/2006 Each Year
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FYO6 TPA Milestones

DOE-RL
Tri-Party Agreement Milestones and Targets
FY 2006
PBS # Number Status Due Date SRSy Title
Date
RL-0040 | M-015-46A |On Schedule 2/28/2006 Submit 200 Area Chemical Laboratory Waste OUs R.l. Report
Submit Draft A 200-CS-1 Chemical Sewer Group FS And Proposed
RL-0040 | M-015-39C |On Schedule 3/31/2006 Plan
RL-0040 M-020-39 [On Schedule 3/31/2006 Submit 216-S-10 Pond And Ditch Closure Plan To Ecology
Submit 200-PW-2 OU Feasibility Study And Proposed Plan/Permit
RL-0040 | M-015-43C |On Schedule 4/30/2006 Mod
RL-0040 | M-015-44A |On Schedule 4/30/2006 Submit 200-MW-1 OU Remedial Investigation Report
RL-0040 M-020-33 |On Schedule 4/30/2006 216-A-10/216-A-36B/216-A-37-1 Crib Closure/Postclosure Plans
RL-0040 | M-015-48A |On Schedule 5/31/2006 Submit Draft A 200-ZP-1 CERCLA Remedial Investigation Report
Submit 200 Area Chemical Laboratory Waste OUs Feasibility
RL-0040 | M-015-46B |On Schedule 9/30/2006 Study
Begin Sampling To Support 100/300 Areas Baseline Risk
RL-0041 M-016-70 |Completed 10/30/2005 10/13/2005|Assessment
Dispute
RL-0041 M-089-00 |Resolution 10/31/2005 Closure Of Non-Permitted MW Units In 324 Bldg REC B&D Cells
RL-0041 M-016-63 |Completed 12/31/2005 12/29/2005|Submit Schedule & TPA Milestones For 300-FF-2 W.S.
RL-0041 M-093-18 [Completed 12/31/2005 11/9/2005|Complete 105-H Reactor Interim Safe Storage
RL-0041 M-094-01 [Completed 12/31/2005 12/29/2005|Submit A Schedule And TPA Milestones For Facility Disposition
RL-0041 M-016-46 |[On Schedule 7/31/2006 Initiate Remedial Actions For The Remaining 100 D Waste Sites
Submit Engineering Evaluation/Cost Analysis For KE/KW Reactor
RL-0041 M-093-23 |On Schedule 7/31/2006 ISS
Complete Disposal Of 135 MT Of Fuel & 5 MT Of U Source
RL-0041 |M-092-06-T02|Completed 9/30/2006 5/17/2005|Materials
RL-0041 M-093-24 [Completed 9/30/2006 10/14/2004| Submit EE/CA For N Reactor ISS
RL-0041 M-094-05 [On Schedule 9/30/2006 Complete D4 Of 313 And 314 Facilities
RL-0042 M-092-12 |On Schedule 9/30/2006 Complete Acquisition Of Storage Facilities Prior To SCW Disposal
Complete Removal/Transfer/Initiate Storage Of PH-IIl 300 Area
RL-0042 M-092-16 |On Schedule 9/30/2006 SCW
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